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No change in L34 and L3S.
Asphalt membrane around 70% complete on lAA manhole.
Manhold 1BB has been primed inside and curing.

Concrete base for 42" sewer is complete through 1lEE to within 30 foot
of 2AA manhole.

Jumper #1 is complete except for inside acid brick repairs in 2-B-2 and
2-D-2.

Laterals into 1CC are encase and sewer from BBW is flumed through to

existing sewer system.

T. Carrico
Operation Foremsn
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